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Compaction and fill continuing south of BBW.

Most of the soldier beams needed for 1-JJ south of 1-EE has been set.

Diversion temporary pump put into service Wednesday for 18 inch at 1-E
stream is being pumped through line to 1-D.

Encasement removed and elbow exposed northwest of 1-EE after stream was
diverted.

Good section of L35 has been prepared for encasement.

Sewer box 1-AA passed water test and was coated Friday on the outside.

Excavation has been halted south of BBZ building dock. Some chemical
waste drums were uncovered in this area and a section of ground with
waste in it is being evaluated.
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Coating on Box 1BB was accepted, with ICC already accepted. The pulling
of all soldier beans will follow with backfilling and compaction of the
area south of BBW Warehouse.

Section between ICC and 1DD which had the one bad flange was retested
without success. People involved with repairs feel that the weather
(rain) had an adverse affect on the repair.

Compaction work underway on west end of section ICC to 1DD.

With sheet piling in place at 1EE, most of the bulk head was cut away on
east end of culvert at ACL chlorine tracks.

Excavation work continuing east on the south side of BBZ Storeroom.
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